

PROCURING ENTITY: THE EDUCATION INFRASTRUCTURE AND MANAGEMENT COMPANY
REFURBISHMENT OF SCHOOLS PROCUREMENT PLAN 2026

Project Name	Budget Amount (BWP, VAT Excl)	VAT @ 14% (BWP)	Budget Amount (BWP, VAT Incl)	Procurement Method	Invitation Open Date	Invitation Close Date	Evaluation Completion	Submission for Adjudication	Award Decision	Project Commencement	Project Practical Completion
Refurbishment of JSS											
Maoka JSS	7,920,000.00	1,108,800.00	9,028,800.00	Community participation- Artisans Request for quotation – Materials Hardwares Micro Procurement Restricted Domestic Bidding (specialist suppliers)	14-08-2026	21-08-2026	26-08-2026	27-08-2026	29-08-2026	05-09-2026	28-11-2026
Madikwe JSS	10,864,363.19	1,521,010.85	12,385,374.04	Community participation- Artisans Request for quotation – Materials Hardwares Micro Procurement Restricted Domestic Bidding (specialist suppliers)	07-09-2026	14-09-2026	30-09-2026	02-10-2026	07-10-2026	22-10-2026	20-01-2027
Maiteko JSS	10,846,000.00	1,518,440.00	12,364,440.00	Community participation- Artisans Request for quotation – Materials Hardwares Micro Procurement Restricted Domestic Bidding (specialist suppliers)	05-10-2026	12-10-2026	28-10-2026	29-10-2026	02-11-2026	17-11-2026	15-02-2027
Mphuthe	10,814,509.30	1,514,031.30	12,328,540.60	Community participation- Artisans Request for quotation – Materials Hardwares Micro Procurement Restricted Domestic Bidding (specialist suppliers)	09-11-2026	16-11-2026	02-12-2026	03-12-2026	07-12-2026	22-12-2026	22-03-2027
Patikwane JSS	11,880,000.00	1,663,200.00	13,543,200.00	Community participation- Artisans Request for quotation – Materials Hardwares Micro Procurement Restricted Domestic Bidding (specialist suppliers)	09-11-2026	16-11-2026	02-12-2026	03-12-2026	07-12-2026	22-12-2026	22-03-2027
Gobojango	10,560,000.00	1,478,400.00	12,038,400.00	Community participation- Artisans Request for quotation – Materials Hardwares Micro Procurement Restricted Domestic Bidding (specialist suppliers)	09-11-2026	16-11-2026	02-12-2026	03-12-2026	07-12-2026	22-12-2026	22-03-2027
Ramokgonami JSS	6,134,259.25	858,796.30	6,993,055.55	Community participation- Artisans Request for quotation – Materials Hardwares Micro Procurement Restricted Domestic Bidding (specialist suppliers)	09-11-2026	16-11-2026	02-12-2026	03-12-2026	07-12-2026	22-12-2026	22-03-2027
Donga JSS	8,800,000.00	1,232,000.00	10,032,000.00	Community participation- Artisans Request for quotation – Materials Hardwares Micro Procurement Restricted Domestic Bidding (specialist suppliers)	09-11-2026	16-11-2026	02-12-2026	03-12-2026	07-12-2026	22-12-2026	22-03-2027
Rakops JSS	10,560,000.00	1,478,400.00	12,038,400.00	Community participation- Artisans Request for quotation – Materials Hardwares Micro Procurement Restricted Domestic Bidding (specialist suppliers)	09-11-2026	16-11-2026	02-12-2026	03-12-2026	07-12-2026	22-12-2026	22-03-2027
Marakanelo JSS	9,240,000.00	1,293,600.00	10,533,600.00	Community participation- Artisans Request for quotation – Materials Hardwares Micro Procurement Restricted Domestic Bidding (specialist suppliers)	09-11-2026	16-11-2026	02-12-2026	03-12-2026	07-12-2026	22-12-2026	22-03-2027
Makalamabedi JSS	9,680,000.00	1,355,200.00	11,035,200.00	Community participation- Artisans Request for quotation – Materials Hardwares Micro Procurement Restricted Domestic Bidding (specialist suppliers)	09-11-2026	16-11-2026	02-12-2026	03-12-2026	07-12-2026	22-12-2026	22-03-2027
TOTAL	107,299,131.74	15,021,878.44	122,321,010.18								

PROCURING ENTITY: THE EDUCATION INFRASTRUCTURE AND MANAGEMENT COMPANY
REFURBISHMENT OF SCHOOLS PROCUREMENT PLAN 2026

Refurbishment of SSS											
Molefhi SSS	9,100,000.00	1,274,000.00	10,374,000.00	Community participation- Artisans Request for quotation – Materials Hardwares Micro Procurement Restricted Domestic Bidding (specialist suppliers)	07-09-2026	14-09-2026	30-09-2026	02-10-2026	07-10-2026	22-10-2026	20-01-2027
Moeding SSS	12,100,000.00	1,694,000.00	13,794,000.00	Community participation- Artisans Request for quotation – Materials Hardwares Micro Procurement Restricted Domestic Bidding (specialist suppliers)	05-10-2026	12-10-2026	28-10-2026	29-10-2026	02-11-2026	17-11-2026	15-02-2027
Gaborone SSS	12,100,000.00	1,694,000.00	13,794,000.00	Community participation- Artisans Request for quotation – Materials Hardwares Micro Procurement Restricted Domestic Bidding (specialist suppliers)	14-08-2026	21-08-2026	06-09-2026	15-09-2026	18-09-2026	05-10-2026	03-01-2027
Lobatse SSS	12,100,000.00	1,694,000.00	13,794,000.00	Community participation- Artisans Request for quotation – Materials Hardwares Micro Procurement Restricted Domestic Bidding (specialist suppliers)	09-11-2026	16-11-2026	02-12-2026	03-12-2026	07-12-2026	22-12-2026	22-03-2027
Moshupa SSS	12,600,000.00	1,764,000.00	14,364,000.00	Community participation- Artisans Request for quotation – Materials Hardwares Micro Procurement Restricted Domestic Bidding (specialist suppliers)	09-11-2026	16-11-2026	02-12-2026	03-12-2026	07-12-2026	22-12-2026	22-03-2027
Seepapitso SSS	6,134,714.10	858,859.97	6,993,574.07	Community participation- Artisans Request for quotation – Materials Hardwares Micro Procurement Restricted Domestic Bidding (specialist suppliers)	09-11-2026	16-11-2026	02-12-2026	03-12-2026	07-12-2026	22-12-2026	22-03-2027
Lotsane SSS	6,600,000.00	924,000.00	7,524,000.00	Community participation- Artisans Request for quotation – Materials Hardwares Micro Procurement Restricted Domestic Bidding (specialist suppliers)	09-11-2026	16-11-2026	02-12-2026	03-12-2026	07-12-2026	22-12-2026	22-03-2027
Shoshong SSS	11,000,000.00	1,540,000.00	12,540,000.00	Community participation- Artisans Request for quotation – Materials Hardwares Micro Procurement Restricted Domestic Bidding (specialist suppliers)	09-11-2026	16-11-2026	02-12-2026	03-12-2026	07-12-2026	22-12-2026	22-03-2027
Matshekge SSS	11,772,294.51	1,648,121.23	13,420,415.74	Community participation- Artisans Request for quotation – Materials Hardwares Micro Procurement Restricted Domestic Bidding (specialist suppliers)	09-11-2026	16-11-2026	02-12-2026	03-12-2026	07-12-2026	22-12-2026	22-03-2027
Tutume McConnel SSS	12,100,000.00	1,694,000.00	13,794,000.00	Community participation- Artisans Request for quotation – Materials Hardwares Micro Procurement Restricted Domestic Bidding (specialist suppliers)	09-11-2026	16-11-2026	02-12-2026	03-12-2026	07-12-2026	22-12-2026	22-03-2027
Maun SSS	11,600,000.00	1,624,000.00	13,224,000.00	Community participation- Artisans Request for quotation – Materials Hardwares Micro Procurement Restricted Domestic Bidding (specialist suppliers)	09-11-2026	16-11-2026	02-12-2026	03-12-2026	07-12-2026	22-12-2026	22-03-2027
TOTAL	117,207,008.61	16,408,981.21	133,615,989.82								
GRAND TOTAL	224,506,140.35	31,430,859.65	255,937,000.00								